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QUARTERLY REVIEW MEETING 

The meeting was held at Interlocken at 1:OO p.m. on Tuesday, June 29, 1993. An agenda is 
attached. Attendees included: 

--_I .___.___ - 
--- -_ 

A. Duran €PA 0. Erlich w M. C. Rupert E!3G 
J. Swanson CC4-I T. C Greengard EGG E H. Wilson KXG 
D. Norbury CC4-I M.J. Harris E3.G L. E. W d  EGEG 
P. Singh CCE J. C. Laul EG3G 
S. R. Grace CCE R. E Made1 EGEK; 

The following is a summary of the discussion from the meeting. 

I.  The status of !he following projects was reviewed: 

Plasma Melter: Samples of Rocky Flats soils have been shipped and received at the Lockheed 
testing facility in Nevada. Test work on this soil will begin in mid-July. 

Colloid Transport a nd Treat ment: The USGS has written a draft report for the test work conducted 
since May 1992. The report is undergoing internal review at USGS and may be ready for 
submittal to DOE later this summer. 

TRUlClean (Lockheed AWQ: Characterization testing of the soil sample sent from Rocky Flats is 
almost completed. Phase I I  of the test work is scheduled to begin in July. EPA and CDH were 
invited to visit the test facility the week of July 19 to inspect and observe the test work. 

A d s o m :  Study is scheduled to begin in early July. The first round of experimental work will 
consist of capability testing. Results from this work should be completed by the end of the fiscal 
year and will be used to design the next level of testing. 

Bioremediatiory Literature summary is almost completed. Work has started on identifying and 
categorizing potential sites for bioremediation activities at RFP. The intent is to identify sites 
and potentially applicable bioremediation techniques to be tested during the next fiscai year. 

. 
EPA SITE Demo; Preparation is in progress for conducting this test work. The field testing is 
scheduled to begin September 8th. Concern was raised over what might happen i f  the test 
equipment cannot be released from RFP. This issue will be investigated. EPA also expressed a 

Study work package. RFP requested that EPA send a letter to DOE making that request. 
c desire that money coming from EPA to fund this project be returned to the Site Wide Treatability 

Mobile Field Lab : EG8G is evaluating the technical merits, barriers and costs of selling up and 
operating a field laboratory at Rocky Flats. The data generated by this proposed and unfunded 
laboratory musi  achieve Data Quality Level I and I I  at a minimum and DQO Level I l l  as an optimum 
guidance and discussion and concurrence with EPA and CDH is requested before such a facility is 
irnplemen ted. 

11. 
and how to structure the studies. The approved Final Treatability Studies Plan (FTSP, August 
1991) calls for the site wide program to be done at the screening level. Changing the program to 
do studies at the selection level would be a change in scope for the program which DOE does not 
want to do. the discussion focused on 1) differentiating between screening and selection studies 
and 2) how to improve the work plans for future treatability studies. 

Further discussion was held on the direction of the Site Wide Treatability Studies program 
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Ill. The following commitments were made during this meeting: 

-.EGBc;;-vrjl\ discuss with the agencies the selection criteria used to screen potential 
- -_- --_ -----__-__ 

biorernediation technologies for application at R5CKY-FtZiS. 

EGBG will review with the agencies the preliminary site selections at Rocky Flats which 
will be candidates for biorernediation work. 

c 

EPA will write a letter to DOE requesting the  $191K to support the EPA SITE Demo be 
directed specifically back to the Site Wide Treatability Studies work package. 

EPA, CDH, EG&G and DOE will meet again on July 15th, at 1 p.m., at ln'terlocken to review 
and discuss streamlining the content of current work plans and how future work plans and 
reports might be improved. 



Revised Agenda 
Treatability Studies and 
Remediation Technologies 

Program Review 
June 29,  1993 

1:OO p.m. 

I. FY '93 Projects 
Soil Physical Separation (TRU/Clean) (Erlich) 
S o i l  Chemical Separation (NRT) (Harris) 
Colloidal Transport and Treatment (Harris) 
Adsorption - .  (Laul) 
B ioremediation (Woods ) 
Colloid Filter Polishing Method (EPA SITE Demonstration) (Rupert ) 

11. 

111. 

Other Projects 
Field Demonstration Projects - Mobile Labs 
Plasma Melter 

Projects Delayed until1 FY ' 9 4  for EPA SITE Demo 
TRU/Clear (potassium ferrate precipitation) 
Pondcrete Process Evaluation 
Solar Detoxification (with NREL and SAIC) 

IV. Suilding 881 Treatability Study Lab 
ICP- Mass Spec 

V. Testing Level and other topics 
Selection vs Screening 
Spiking low level rad samples 

(Wilson) 
(Madel) 

(Laul) 

(General) 


